Current delivery status | 5 November 2026

This page supersedes the historical plans and access-status statements that follow.

Live app: https://ruta-clara-pied.vercel.app/

GitHub: https://github.com/mfespinosa21/ruta-clara

Build and tests completed

Next.js prototype: bounded anonymous event log/export, attributed fictional evidence, matching step categories, route freshness checks and correction reopening dependent steps. Historical-copy loading requires renewed verification. Invalid-date and verification-label bugs were fixed. Eight shared-rule test groups passed; three Week 13 deployments reached READY. Browser checks exercised blocked appointment-as-attendance evidence, fictional closure and reopening. A separate fresh-context synthetic persona reviewed three ordered screenshots, identified label confusion and read the clarification; it did not operate the browser independently.

GitHub resolved

Five real import commits added plans, source/history archive, tests, PDFs, README and labeled simulation/demo supplements: d39452e, c7453fe, c7c5e26, d66b69b and 96ab9e2. Prior repository history is preserved. The original seven local development commits are separately recoverable in the archive's Git bundle; they were not recreated on main by the imports. GitHub access is no longer a blocker.

Google and domain remain unmet

The user supplied a Google identity-verification failure after trying her usual setup. No account identifiers or login screenshots are included. Google Sign-In is not configured; inherited email-link access remains. No verification was bypassed. The user declined a domain purchase, so the free Vercel subdomain remains the delivery address. It does not meet the course real-domain rule; no instructor exception is documented.

Study, video and transcript boundary

Zero real-user sessions are documented. Five authored fictional profiles are a labeled planning supplement, not interviews or five independently executed persona tests. Five relevant users, >=3 strangers/no classmates, observed pain ranking, field fix/retest, matched economics and return behavior remain pending. The student must record the camera-on 3:30 demo. Expanded BUILDCHAT includes the technical record and selected actual conversational excerpts; omitted turns and summarized tool output mean it is not the full native chat export.

Security and scope

RLS and ownership-policy metadata were checked; signed-in persistence and cross-account isolation were not independently retested this week. Advisor warning: leaked-password protection disabled; UI uses email links. No real patient data or secrets added. Exact Crystal Ball Brief remains unavailable; supplied Team Blueprint shadow conditions are addressed. No human validation, clinical capacity, care outcome or savings claim is made.

Ruta Clara | Week 13 build packet

Fernanda Espinosa | TECHNOLOGIST | 5 November 2026

Authority and evidence boundary

Written before Week 13 implementation. Inputs: supplied Week 13 Technologist Brief and Team Blueprint; current Week 12 Packet status page and recovered Vercel source. Ruta Clara remains Fernanda's declared individual slice although SkillProof is the team's primary bet. The exact Crystal Ball Brief is unavailable. No human study, fresh-chat persona session, real attendance or savings is claimed.

Problem and exact user

A referral navigator in a Mexican clinic cannot reliably distinguish a recorded action from a verified handoff. The beneficiary otherwise makes repeated calls. This fictional academic workflow tests whether a navigator can identify and correct the next unresolved step without mistaking an appointment or message for attendance.

Success before module close

The existing Next.js prototype runs on the same Vercel project, preserves email access and fictional-session saving, adds an anonymous session event log and JSON export, captures evidence origin plus recording/verification attribution, and prevents unattended completion. Correction reopens affected downstream steps. At least five meaningful commits and two Week 13 deployments must be evidenced. Synthetic checks do not satisfy five-user validation.

Image-generated mockup



Generation requested before implementation; embed the completed asset in the PDF. Decorative labels or layouts are conceptual, not acceptance evidence.

Flow

```
flowchart TD
A[Review fictional facts] --> B[Assign owner and deadline]
B --> C[Identify next unresolved step]
C --> D[Record source and recorder]
D --> E{Human verification confirmed?}
E -->|No| F[Keep pending and log blocker]
F --> C
E -->|Yes| G[Advance and log event]
G --> H{Attendance verified?}
H -->|No| C
H -->|Yes| I[Permit fictional closure]
I --> J[Correction reopens dependent steps]
J --> C
```

Actor swimlane

```
flowchart TD
subgraph Navigator
N1[Review facts and assign action]
N2[Record source and confirm fictional verification]
N3[Correct affected step]
end
subgraph System
S1[Validate and show unknowns]
S2[Log anonymous event and advance]
S3[Reopen affected and later steps]
end
subgraph Receiving_institution
R1[Confirm actual event outside this prototype]
end
N1 --> S1 --> N2 --> S2
R1 -. required for real care .-> N2
N3 --> S3 --> S1
```

Global benchmark

My strongest selected existing benchmark is Unite Us Closed-Loop Referral System, which tracks referrals and service-specific outcomes beyond sending (not an independently established world ranking). Mine localizes a bounded Spanish-language Mexican clinic workflow with explicit unknowns, responsible review and correction; it does not reproduce its network or integrations.

Official source checked 5 November 2026: https://uniteus.com/products/closed-loop-referral-system/

Three-year long view

If this slice works, Ruta Clara becomes a protected referral layer for a funded Mexican navigation network. Evidence provenance, receiving capacity and correction ownership remain visible across institutions. Expansion depends on measured improvement over the current workaround, authorized human verification and sustainable support, rather than adding AI by default.

Scope cut

No real patient data, clinical advice, patient enrollment, live messaging, appointment booking, hospital directory, certification or automated closure. AI extraction remains visibly simulated. Format checks cannot prove that a person attended; all demo verifiers and evidence are fictional and self-attested. No measured 10:1 claim.

Architecture and stack

Layer	Existing / planned Week 13 behavior
UI	React / Next.js / TypeScript / Tailwind; short Spanish labels
Rules	Deterministic shared JavaScript validation and transitions
AI	Labeled deterministic extraction simulation
Persistence	Existing Supabase referral_sessions; owner-restricted RLS; fictional copies only
Auth	Existing email-link fallback; Google Sign-In remains unmet
Analytics addition	Bounded in-memory event log; elapsed time, event type, step, no free text or account identifiers; user-triggered JSON export
Deployment	Existing Vercel project ruta-clara; same current subdomain
Source	Recovered local Git history; verified venture GitHub link still pending

Blueprint traceability

C1: observe five relevant non-classmate users, >=3 strangers, without coaching; no sessions completed here. C2: rank three observed pains by harm/blockage/effort, implement #1, retest and seek a return action; current technical fixes are not falsely described as user-ranked. C3 shadow: no provisional status becomes completed care. C4: navigator owns ambiguity and corrections; affected downstream steps reopen. C5: compare matched manual/assisted cases including setup, support and corrections; no observed ratio yet. C6: fictional clinical cases only; minimal anonymous analytics.

Security floor and limits

No secrets in source. Preserve auth and RLS; no schema or access-policy loosening. Validate lengths, dates and enumerated events; render text through React. Invented demo data only. Google is not operational, so the exact requested auth method remains a rubric gap. In-memory event logs are diagnostic, editable and not a tamper-proof clinical audit.

Mechanical test plan

Check valid/invalid calendar dates without throwing; missing owner/source/recorder/verification; state order; route freshness and future timestamps; message-only/appointment-only attendance; early closure; correction invalidating dependent steps; malformed saved state; event whitelist, no free text, cap and export. Actual inherited bug reproduced before changes: validDate('2026-99-01') throws Invalid time value. Record results and build/deployment IDs after execution.

Persona test protocol - pending

Fresh chat, persona: Mariana, fictional 52-year-old clinic navigator in CDMX, paper/WhatsApp habits, reads slowly under time pressure, distrusts AI. Use ordered screenshots of the actual app: entry, review, next action, evidence, closure, correction, event log. Ask her to narrate attempts and hesitation; log exact confusion, fix worst, then show corrected screenshots. This protocol is not an executed persona test.

Real-user protocol - pending

Recruit five people who actually navigate referrals, no classmates, >=3 strangers. Seek consent; use U1-U5 and fictional cases only. Alternate manual/app order on matched tasks. Record task completion, incorrect closures, elapsed time including setup, help, exact quotes and return action. Rank three pains, fix #1, retest. Predeclared gates: zero false closures and >=4/5 identify next action without coaching; exploratory only, not safety validation.

Implementation prompt and commit plan

See IMPLEMENTATION_PROMPT.md. Planned order: packet before code; event mechanism; evidence review; first deploy; observed bug fix with regression; final validation and second deploy; session close, commit and push if a writable GitHub repository is available. Do not manufacture a remote, human results or a transcript.

Implement docs/PACKET.md on the recovered Vercel Next.js source, preserving auth and data storage. Keep fictional-only labels and simulated AI disclosure. Add a bounded diagnostic event log with elapsed milliseconds, step and whitelisted event types, no typed content, emails, report text or IDs; expose JSON export and clear. Capture source, recorder, evidence category and explicit human attestation; distinguish reported from verified evidence and do not allow appointment/message evidence to verify attendance. Use provenance strings within existing storage limits; loaded legacy progress must be reopened for renewed verification where provenance is absent. Add route checked-at time and invalidate acceptance/downstream steps on route edits. Allow correction of any completed step and invalidate later progress. Fix invalid calendar dates to return false rather than throw. Validate the shared logic using Node tests. First deploy the functional extension, then fix the reproduced inherited date bug and redeploy. Keep actual commit/deployment evidence. Do not claim real users or a fresh screenshot-based persona test occurred. End with DECISIONS.md, next move, commit, and push only to a verified authorized repository.